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Recommended Actions  

1. Approve approximately $15.2 million in general obligation bonds for continued acquisition, design, and 

construction of the New Female Detention Center on the grounds of the Thomas O’Farrell Center, located in 

Carroll County. 

Response: DJS agrees with the recommendation. 

2. Approve the de-authorization of $300,000 in fiscal 2015 general obligation bonds provided to design the 

Lower Shore Treatment Center. 

Response: DJS agrees with the recommendation. 

3. Approve the fiscal 2018 pre-authorization of $28.8 million in general obligation bonds for the New Female 

Detention Center. 

Response: DJS agrees with the recommendation. 

4. Approve the fiscal 2019 pre-authorization of $14.4 million to complete construction of the New Female 

Detention Center. 

Response: DJS agrees with the recommendation. 
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Overview and status of current capital projects 

Cheltenham Youth Detention Center 

Approximately 95% of the work is complete. The remaining work primarily involves installation of equipment 

and completion of systems (electrical switchgear, audiovisual, information technology network and security). 

The procurement of Furniture, Furnishings, and Equipment (FF & E) has begun and is ongoing. At this time, 

we anticipate beneficial occupancy in the June/July 2016 timeframe. 

New Female Detention Center 

The project schedule for the construction of the New Female Detention Center allows for over a year to obtain 

real estate easements. Only three easements on privately owned properties are required; however, there are 

also remaining required easements that are all on State property. 

The Board of Public Works approved the A/E utility design contract on Wednesday, February 24, 2016. Their 

first order of business will be the design of the pipeline installation route and then the development of plats for 

easements. Once completed, DGS Real Estate can order appraisals for the easement areas and then negotiate 

with the property owners.  The appraisal process can take 60 - 90 days, negotiations may take 30 - 45 days, and 

seeking BPW approval will take another 45 days. The total time estimate for the acquisition of the easements is 

6 months, assuming the property owners agree to the request. 

The anticipated construction completion date for the water/sewer line is August 31, 2018. The construction 

completion for the New Female Detention Center is currently scheduled for early 2019 (January/February). 
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